

QA Study Projects 2004

Laboratory	Project	Approval date	Completed date
Clinical Investigations	Effect of room temperature on control values	5/04/2004	6/1/04
HIV	OraQuick reactivities	5/11/04	3/22/05
BT Conventional	Enhancements to the BTIS system		11/09/04
Viral Serology	Improve Test Reports	4/12/04	12/14/04
Viral Isolation	Improve Test Reports	5/11/04	12/14/04
4th Floor Molecular	Develop system for improving gel quality	5/11/04	12/14/04
Drug Lab	Update procedures		10/07/04
Central Services	Not requested	N/A	N/A
8 <sup>th</sup> Floor Molecular	Implementation of threshold charts for positive controls	4/12/04	4/12/04 10/14/04
BoiWatch	With 8 <sup>th</sup> Floor	4/12/04	4/12/04
BT Molecular	Status of the Taqman, why and when it would be used	4/12/04	4/12/04
Reference	Implementation of enhanced problem/error tracking methodologies	4/14/04	2/08/05
4 <sup>th</sup> Floor Data	Request for test results	02/2004	4/07/05
Dairy	Replacing microwave w/petrifilm		12/14/04
Blood Lead	Review SOPs	6/9/04	2/09/05
Enteric/Food	Monitor monthly QC of "O" antisera to justify less frequent QC	5/11/04	10/21/2004
Environmental	Not requested	N/A	N/A
STD	Working on IML-QM	N/A	N/A
TB	Comparison results of FA slide readings with smears initially read as negative	3/10/04	10/21/04
NBS Met	Improve PKU result monitoring	8/12/04	10/21/04
NBS Toxo	Explore affinity purified conjugate to reduce # of non-specific test results	8/12/04	10/21/04
NBS Bio/Endo	New lot validation procedure	2/12/2004	10/21/04
NBS Sickle	Improve result entry/verification	6/10/04	10/04
NBS PCR	"Nano-Chip" assay (examine alternative technologies for genotyping)	7/15/04	9/16/04

{ DATE \@ "M/d/yyyy" }